COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2013

ESTI MATE SUMVARY 14: 35: 50
CONTI D: C18363R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18363R- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 40.0  DAYS TIME ALLOW 8/15/2013 FI XED COVPLETI ON DATI
VEI GH | N- MOTI ON' SCALES PERCENT TI ME: 36.70 ORI G TIME ALLOW 8/15/2013 FI XED COVPLETI ON DATI
PRQJECT NO MCSW00- 919
VEI GH | N- MOTI ON' SCALES
NAME OF ROAD: 085C
PRQJECT COUNTI ES: WELD, REG ON 4 LINCOLN
CLEAR CREEK
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 06/ 07/ 2013 DATE TI ME STARTED 04/ 29/ 2013
12525 E. JAM SON PLACE , # 8 DATE LET 02/ 14/ 2013 DATE WRK BEGAN
DATE AWARDED 03/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 19/ 2013 DATE ACCEPTED
ENGLEWDOD CO 80112 303 790 4555 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 980, 202. 64 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 884, 690. 74 NON- PARTI CI PATI NG 532, 092. 36 532, 092. 36
PERCENT COVPLETE: 54. 28% TOTAL EARNI NGS 532, 092. 36 532, 092. 36
FUNDS AVAI LABLE: $ 448, 110. 28 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 532, 092. 36 532, 092. 36
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -13,270.36 -13, 270. 36

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 518, 822. 00 518, 822. 00

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 518, 822. 00 518, 822. 00

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s s18,822.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18363R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18363R-BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: MCSWD0- 919 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0005 202- 00001 *Renoval of Structure 1. 000 0. 000
EACH 1. 000 2,827.00
2,827. 00000 1. 000 2,827.00
0010 202-00170 *@inding And Texturing Concrete Pavenent 941. 000 0. 000
sSY 867. 000 8, 583. 30
9. 90000 867. 000 8, 583. 30
0015 202-00210 *Renmoval of Concrete Pavenent 234. 000 0. 000
SY 234. 000 10, 296. 00
44. 00000 234. 000 10, 296. 00
0020 202-00220 *Renoval of Asphalt Mat 502. 000 0. 000
SY 502. 000 15, 461. 60
30. 80000 502. 000 15, 461. 60
0025 202- 00250 *Renoval of Pavenent MarKking 940. 000 0. 000
SF 630. 000 3,811.50
6. 05000 630. 000 3,811.50
0030 203-01597 *Pot hol i ng 30. 000 0. 000
HOUR 19. 000 3,743.00
197. 00000 19. 000 3, 743.00
0035 208- 00005 Er osi on Log 500. 000 0. 000
LF 180. 000 1, 458. 00
8. 10000 180. 000 1, 458. 00
0040 208-00034 Gravel Bag 500. 000 0. 000
LF 475. 000 4,132.50
8. 70000 475. 000 4,132.50
0045 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 2. 000 1,210. 00
605. 00000 2. 000 1,210. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 16. 000 0. 000
HOUR 12. 000 2,526. 00
210. 50000 12. 000 2,526. 00
0055 208- 00205 Erosi on Control Supervisor 60. 000 0. 000
HOUR 20. 000 1, 283. 40

64. 17000 20. 000 1, 283. 40



CONTI D C18363R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18363R- Bl D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: MCSW0- 919 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0060 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 900 6, 642. 00
7, 380. 00000 0. 900 6, 642. 00
0065 213-00003 *Mil ching (Weed Free) 0. 900 0. 000
ACRE 0. 900 594. 00
660. 00000 0. 900 594. 00
0070 213-00061 Mil ch Tacki fier 180. 000 0. 000
LB 180. 000 594. 00
3. 30000 180. 000 594. 00
0075 304- 06007 *Aggregat e Base Course (C ass 6) 121. 600 0. 000
cY 121. 600 16, 720. 00
137. 50000 121. 600 16, 720. 00
0080 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 739. 100 0. 000
5% 739. 100 79, 674.98
107. 80000 739. 100 79, 674.98
0085 503-00024 Drilled Caisson (24 Inch) 16. 000 0. 000
LF 16. 000 6, 130. 24
383. 14000 16. 000 6, 130. 24
0090 503-00036 *Drilled Caisson (36 Inch) 50. 500 0. 000
LF 50. 500 13, 872. 86
274.71000 50. 500 13, 872. 86
0095 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 100. 000 0. 000
LF 100. 000 2,492.00
24.92000 100. 000 2,492.00
0100 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 1, 536. 00
768. 00000 2.000 1, 536. 00
0105 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 2.000 3,234.00
1, 617. 00000 2.000 3,234.00
0110 613-00025 1-1/4 I nch HDPE Conduit 2, 000. 000 0. 000
LF 1, 011. 000 4,064. 22
4. 02000 1, 011. 000 4,064. 22



CONTI D: C18363R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18363R-BI D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: MCSW00- 919 ESTI MATE NO. 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMB
0115 613-00026 *1-1/4 Inch HDPE Conduit (Bored) 1, 145. 000 0. 000
LF 1, 145. 000 14,919. 35
13. 03000 1, 145. 000 14,919. 35
0120 613-00200 2 Inch Electrical Conduit 2, 340. 000 0. 000
LF 2,151. 000 19, 810.71
9. 21000 2,151. 000 19,810.71
0125 613- 00206 *2 Inch BElectrical Conduit (Bored) 636. 000 0. 000
LF 636. 000 9, 819. 84
15. 44000 636. 000 9,819.84
0130 613-00408 *4 Inch Electrical Conduit (Bored) 45. 000 0. 000
LF 45. 000 2,953.80
65. 64000 45. 000 2,953. 80
0135 613-07000 Pul | Box (Special) 19. 000 0. 000
EACH 6. 000 1,873.56
312. 26000 6. 000 1,873.56
0140 613-07034 Pul'l Box (24"x36"x18") 15. 000 0. 000
EACH 12.000 14, 109. 60
1, 175. 80000 12. 000 14, 109. 60
0145 613-34150 Li ght Standard Metal (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 255. 00000 0. 000 0. 00
0150 614-00012 Sign Panel (Class Il) 68. 000 0. 000
SF 0. 000 0. 00
21. 68000 0. 000 0. 00
0155 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 2.000 1, 346. 00
673. 00000 2.000 1, 346. 00
0160 614-10320 System Integration and Testing 1. 000 0. 000
LS 0. 000 0. 00
78, 700. 00000 0. 000 0. 00
0165 614-72831 Cormmuni cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
486. 00000 0. 000 0. 00



CONTI D C18363R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18363R- Bl D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: MCSW0- 919 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0170 614-72832 Cormmuni cati ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 600 4,251. 00
7,085. 00000 0. 600 4,251. 00
0175 614-72875 *Loop Detector Wre 2,185. 000 0. 000
LF 710. 000 4,345. 20
6.12000 710. 000 4, 345. 20
0180 614- 73005 *Piezo (Electric) (Cass Il) 8. 000 0. 000
EACH 2.000 5,273.00
2,636. 50000 2.000 5, 273.00
0185 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
14, 957. 67000 0. 000 0.00
0190 614-86733  Weigh-In-Motion Station (Type I11) 1. 000 0. 000
LS 0. 600 47, 166. 60
78, 611. 00000 0. 600 47, 166. 60
0195 614-86734 *Wei gh-1n-Mtion Station (Type I11) 2.000 0. 000
EACH 0. 900 99, 630. 00
110, 700. 00000 0. 900 99, 630. 00
0200 614-87413  Fiber Qptic Cable (Milti Mde) (12 Strands) 1, 935. 000 0. 000
LF 0. 000 0. 00
1. 68000 0. 000 0. 00
0205 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 645 76, 610. 52
118, 776. 00000 0. 645 76, 610. 52
0210 627-00005 *Epoxy Pavenent MarKking 2. 250 0. 000
GAL 2.250 1, 435. 50
638. 00000 2.250 1, 435. 50
0215 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 6. 000 1,702.80
283. 80000 6. 000 1,702.80
0220 630-00000 *Fl aggi ng 23. 000 0. 000
HOUR 23.000 581. 90
25. 30000 23. 000 581. 90



CONTI D C18363R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18363R- Bl D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: MCSW0- 919 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0225 630- 00007 *Traffic Control I|nspection 5. 000 0. 000
DAY 5. 000 550. 00
110. 00000 5. 000 550. 00
0230 630-00012 *Traffic Control Managenent 27.000 0. 000
DAY 27.000 23, 220. 00
860. 00000 27.000 23, 220. 00
0235 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 1. 500 247.50
165. 00000 1. 500 247.50
0240 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 32. 000 0. 000
EACH 16. 000 1, 056. 00
66. 00000 16. 000 1, 056. 00
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 500 467. 50
935. 00000 0. 500 467. 50
0255 630- 80359 *Portabl e Message Sign Panel 28. 000 0. 000
DAY 28. 000 2,217.88
79. 21000 28. 000 2,217.88
0260 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 687. 50
27.50000 25. 000 687. 50
0265 630- 80380 *Traffic Cone 10. 000 0. 000
EACH 5. 000 22.00
4. 40000 5. 000 22.00
0270 630-85041 *Mobi | e Attenuator 28. 000 0. 000
DAY 28. 000 6, 468. 00
231. 00000 28. 000 6, 468. 00
0275 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18363R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18363R-BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: MCSW)0- 919 ESTI MATE NO 0001 14: 35: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0280 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 979, 542.64 $ 531,762.36$ 531, 762. 36
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00020 Sanitary Facility 4.000 0. 000
EACH 2.000 330. 00
165. 00000 2. 000 330. 00
CAT 0400 CURRENT AMT $ 660.00 $ 330.00% 330. 00
PRQJIECT TOTAL CURRENT AMI $ 980, 202. 64 $ 532,092.36 $ 532, 092. 36



